

Full Platform

10-Day Delivery Workbook

Developer 01 — Product & Frontend

Owns the customer-facing CERA platform, CMS presentation, forms, accessibility, and customer dashboard.

Delivery control	Agreed working rule
Programme target	Complete the full CERA first-release platform in ten intense working days. Work is sliced vertically and integrated daily.
Branch base	All feature branches start from develop. main is production-only. No direct pushes to protected branches.
Required approvals	One PR approval minimum; two for authentication, database migrations, secrets, deployment, or security changes.
Definition of launch	Public services/blog, CMS, secure enquiry, customer status, staff workflow, Zoho, Resend, Authentik, R2, monitoring, backup and documented deployment all work in staging and production.

1. Recommended project decisions

Decision	Recommended direction
Customer journey	Browse public services and blog posts; submit a secure service enquiry; optionally create an account to view enquiry status and updates. Online payment is not in v1 until CERA selects a payment provider in writing.
Staff roles	Customer; Content Editor; Operations/Support; Administrator. Authentik enforces role-based access.
Data boundary	Collect only name, email, phone, selected service, message, consent, and enquiry status. Do not collect diagnosis, medical history, prescriptions, or health documents in v1.
Zoho records	Create/update Lead or Contact with full name, email, phone, selected service, source, consent timestamp, enquiry ID, owner, and status.
Content approval	CERA nominates one Content & Clinical Approver. No health claim, service description, blog, or public pricing is published without that person's written approval.
Release approval	Dev 3 approves technical readiness. CERA's nominated Product Owner approves staging/UAT. Production needs both approvals in GitHub.
Account ownership	CERA owns and pays all vendor accounts: Hetzner, Cloudflare, R2, GitHub, Resend, Zoho, domain, and backups. Developers receive only necessary role-based access.
Jurisdiction	Swabi, Khyber Pakhtunkhwa, Pakistan.

2. Your ownership and boundaries

Area	Your responsibility
Primary modules	Next.js public platform; shared UI; Payload CMS presentation; service pages; blog; enquiry flow; customer dashboard.
Key integrations	Consumes Vendure/service APIs; presents Authentik login; uploads through approved R2 flow; surfaces Resend confirmation states.
Review focus	Accessibility, mobile experience, error states, consent copy, public content, and API contract use.

3. Daily collaboration routine

- 09:30 — 15-minute stand-up: yesterday, today, blockers, files likely to conflict.
- Before coding — read the assigned issue, acceptance criteria, and shared contract/type.
- During coding — work only on the named branch; do not edit another developer's active module without agreement.
- Before PR — run lint, type-check, relevant tests, and manual local verification.
- PR review — one approval minimum; two approvals for auth, database migrations, secrets, deployment, or security changes.
- End of day — update the GitHub Issue, post staging link/test evidence where available, and name any hand-off needed tomorrow.

4. Ten-day build schedule

Each day ends with a pushed branch, updated issue, test evidence, and a clear hand-off. If a task cannot be completed, cut non-critical polish—not security, data ownership, test coverage, or release controls.

Day	Branch	Build work	Done	Hand-off
1	chore/web-foundation	Create apps/web structure, routing, shared UI package, fonts, base layout, error boundaries, and local environment.	Public shell runs locally; route map and UI conventions committed.	Confirm API route names and shared types with Dev 2.
2	feat/ui-design-system	Build responsive navigation, footer, buttons, forms, cards, loading states, empty states, and accessibility baseline.	Reusable design system and Storybook-like component examples.	Give Dev 2 exact input/output shapes needed by forms.
3	feat/cms-public-pages	Connect Payload CMS for homepage, about, policies, navigation, and editable page sections.	Editors can update approved public pages in staging.	Ask CERA for content owner and approved copy/assets.
4	feat/services-catalogue	Create service listing/detail pages consuming the Dev 2 catalogue contract; add filters, CTA, SEO metadata.	Services render from real staging data.	Dev 2 supplies seed service catalogue and slugs.
5	feat/blog-and-seo	Build blog listing/article templates, author/date, media handling, metadata, sitemap/robots rules, and CMS preview.	Approved blog content can be previewed and published.	Dev 3 confirms Cloudflare/Caddy cache rules.
6	feat/enquiry-form	Build validated enquiry form, consent checkbox, success/error states, and enquiry-status entry point.	User can send a test enquiry from staging.	Dev 2 connects API; Dev 3 supplies Resend/CORS settings.
7	feat/customer-dashboard	Build Authentik login entry, protected dashboard shell, profile view, and enquiry-status timeline.	Customer sees only their own test enquiries.	Dev 2 supplies customer-status API; Dev 3 validates roles.
8	test/web-e2e-flows	Write browser tests for browse → enquiry → email confirmation → sign-in → status. Test mobile and accessibility.	E2E evidence linked to release issue.	Report defects as GitHub Issues, not chat-only notes.
9	fix/uat-frontend	Resolve CERA UAT issues, improve public copy/layout only after Content & Clinical Approver approval.	All frontend UAT defects closed or accepted for later release.	No unrelated redesigns after release freeze.
10	release/web-v1.0.0	Verify production build, smoke-test public pages,	Frontend release checklist signed in	Hand over page/content editing guide to CERA.

Day	Branch	Build work	Done	Hand-off
		forms, CMS publishing, login, and dashboard after release.	GitHub.	

5. Integration contracts and hand-offs

Direction	Working agreement
Read from Dev 2	Service catalogue, enquiry creation/status, customer profile/status, Zoho/Resend event results.
Read from Dev 3	Auth URLs/roles, environment variables, Caddy routes, staging URL, monitoring rules.
Provide to team	UI field requirements, component states, screenshots, browser test cases, public-page acceptance criteria.

6. Git and pull-request rules

- Use conventional commits: feat(scope): description; fix(scope): description; test(scope): description; ci: description.
- Keep PRs single-purpose. Include issue link, screenshots for UI work, tests run, migration impact, and rollback note where relevant.
- Before PR: git fetch origin; git rebase origin/develop; resolve conflicts; run the relevant tests; push only your branch.
- Never commit .env files, passwords, API keys, backups, real customer data, or production database dumps.
- A database migration must be reversible or backward-compatible and reviewed by Dev 2 and Dev 3.

7. Day-10 release and post-launch responsibility

- Freeze new feature work after Day 8. Only UAT defects, security fixes, and release documentation are allowed.
- Create release/v1.0.0 from develop; deploy it to staging; run the complete smoke-test checklist.
- CERA Product Owner records staging approval in the release issue; Dev 3 records technical approval.
- Merge release/v1.0.0 to main, create annotated tag v1.0.0, and deploy the immutable image.
- Watch GlitchTip, health checks, logs, Resend delivery, R2 access, and Zoho sync for the first 24 hours.
- If a critical issue appears, create hotfix/<name> from main, test, release, and merge the fix back to develop.

Named developer: _____ Date assigned: _____